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ESTIMATE RUN 12/08/2004

ESTIMATE SUMMARY 17:11:25
CONTID: C14483 ESTIMATE NO: 0008 PROG SPEC YR:2002
PCN: 14483-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 138.0 DAYS TIME ALLOW: 140 WORK DAYS
Parachute East & West PERCENT TIME: 98.57 ORIG TIME ALLOW: 140 WORK DAYS
PROJECT NO: IM 0701-164
Parachute East & West
NAME OF ROAD: 070A
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 11/27/2004 DATE TIME STARTED 04/01/2004
P.O. BOX 566 DATE LET 02/12/2004 DATE WORK BEGAN
DATE AWARDED 02/19/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/03/2004 DATE ACCEPTED
CANON CITY CO 81215-05 719-275-4555 DATE NOTICE TO PROCEED 04/01/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 7,547,952.07 PARTICIPATING $ 7,090,652.30 S 1,151,251.42
AWARD PROJECT AMT: ¢  7,163,679.84 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 93.94% TOTAL EARNINGS 7,090,652.30 1,151,251.42
FUNDS AVAILABLE: $ 457,299.77 STOCKPILED MATERIALS 0.00 -201,858.93
GROSS EARNINGS 7,090,652.30 949,392.49
TOTAL CLAIMS: $ 0.00 RETAINAGE -65,551.29 -15,348.98
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 7,025,101.01 934,043.51
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 7,025,101.01 934,043.51
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 934,043.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C14483 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 14483-BID ESTIMATE RUN 12/08/2004
PROJECT: IM 0701-164 ESTIMATE NO: 0008 17:11:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 34,591.000 34,591.000
SY 0.000 0.00
2.80000 34,591.000 96,854.80
0010 202-00250 *REMOVAL OF PAVEMENT MARKING 0.000 0.000
SF 0.000 0.00
2.20000 0.000 0.00
0015 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 382.500 382.500
LF 0.000 0.00
3.00000 382.500 1,147.50
0020 202-01300 *REMOVAL OF END ANCHORAGE 57.000 57.000
EACH 0.000 0.00
150.00000 57.000 8,550.00
0025 203-01140 ROLLING 0.000 0.000
HOUR 0.000 0.00
90.00000 0.000 0.00
0030 203-01500 BLADING 35.000 8.000
HOUR 27.000 2,430.00
90.00000 35.000 3,150.00
0035 203-01510 BACKHOE 0.000 0.000
HOUR 0.000 0.00
90.00000 0.000 0.00
0040 203-01582 TRUCK (DUMP) 60.000 0.000
HOUR 41.500 3,735.00
90.00000 41.500 3,735.00
0045 203-01590 FRONT END LOADER (RUBBER TIRE) 37.500 0.000
HOUR 37.500 3,375.00
90.00000 37.500 3,375.00
0050 203-02330 LABORER 51.000 6.000
HOUR 45.000 1,800.00
40.00000 51.000 2,040.00
0055 210-01130 *RESET GUARDRAIL TYPE 3 1,332.500 1,332.500
LF 0.000 0.00

13.00000 1,332.500 17,322.50
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PCN: 14483-BID ESTIMATE RUN 12/08/2004
PROJECT: IM 0701-164 ESTIMATE NO: 0008 17:11:25

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 210-04200 *ADJUST GUARDRAIL 2,950.000 2,950.000
LF 0.000 0.00
10.00000 2,950.000 29,500.00
0065 304-07000 AGGREGATE BASE COURSE (CLASS 7) 12,692.360 6,649.280
TON 6,043.080 78,560.04
13.00000 12,692.360 165,000.68
0070 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
100.00000 0.000 0.00
0075 403-02000 HOT BITUMINOUS PAVEMENT (SPECIAL) CMO#2:(-5677 TONS) 11,000.000 8,524.950
TON 1,794.240 69,975.36
39.00000 10,319.190 402,448.41
0080 403-34801 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 100,402.000 71,871.300
TON 25,024.670 531,023.50
21.22000 96,895.970 2,056,132.48
0080 MATERIAL ALLOWANCE STOCKPILED HBP AGGREGATES - PE#2 27,526.681
TON -27,526.681 -201,858.93
7.33321 0.000 0.00
0085 405-00100 *HEATING AND REMIXING TREATMENT 568,519.000 568,519.000
sy 0.000 0.00
2.95000 568,519.000 1,677,131.05
0090 411-03345 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 7,166.000 5,041.110
TON 1,330.220 320,583.02
241.00000 6,371.330 1,535,490.53
0095 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 0.000 0.000
CMO#2: (-334 TONS)
TON 0.000 0.00
180.00000 0.000 0.00
0100 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 32,598.000 17,286.000
GAL 7,231.000 7,231.00
1.00000 24,517.000 24,517.00
0105 411-90010 *ASPHALT REJUVENATING AGENT 5,245.000 5,245.000
GAL 0.000 0.00
2.20000 5,245.000 11,539.00
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PCN: 14483-BID ESTIMATE RUN 12/08/2004
PROJECT: IM 0701-164 ESTIMATE NO: 0008 17:11:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 382.500 382.500
LF 0.000 0.00
17.00000 382.500 6,502.50
0115 606-02003 *END ANCHORAGE (NONFLARED) 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
0120 606-02005 *END ANCHORAGE (FLARED) 55.000 55.000
EACH 0.000 0.00
1,500.00000 55.000 82,500.00
0120 MATERIAL ALLOWANCE STOCKPILED SRT COMPONENTS - PE#1 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0125 614-80387 *RUMBLE STRIP (GRINDING) 304,230.000 105,145.000
LF 197,831.000 19,783.10
0.10000 302,976.000 30,297.60
0130 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
273,000.00000 1.000 273,000.00
0135 626-01000 PUBLIC INFORMATION SERVICES 0.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
0140 627-00001 *PAVEMENT MARKING PAINT 3,921.100 3,008.200
GAL 912.900 31,038.60
34.00000 3,921.100 133,317.40
0145 627-00005 *EPOXY PAVEMENT MARKING 1,504.000 0.000
GAL 873.800 44,563.80
51.00000 873.800 44,563.80
0150 630-00000 *FLAGGING 5,464.500 4,934.000
HOUR 530.500 12,732.00
24.00000 5,464.500 131,148.00
0155 630-00007 *TRAFFIC CONTROL INSPECTION 100.000 95.000
DAY 5.000 850.00

170.00000 100.000 17,000.00
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PCN: 14483-BID ESTIMATE RUN 12/08/2004
PROJECT: IM 0701-164 ESTIMATE NO: 0008 17:11:25

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 630-00012 *TRAFFIC CONTROL MANAGEMENT 141.000 118.000
DAY 23.000 11,040.00
480.00000 141.000 67,680.00
0165 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 28.800
EACH 0.000 0.00
60.00000 28.800 1,728.00
0170 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 175.000 157.500
EACH -29.700 -2,524.50
85.00000 127.800 10,863.00
0175 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 84.000 64.800
EACH 5.400 594.00
110.00000 70.200 7,722.00
0180 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 528.000 0.000
SF 475.200 9,504.00
20.00000 475.200 9,504.00
0185 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 3.600
TYPE)
EACH 0.000 0.00
4,000.00000 3.600 14,400.00
0190 630-80359 *PORTABLE MESSAGE SIGN PANEL 183.000 183.000
DAY 0.000 0.00
110.00000 183.000 20,130.00
0195 630-80360 *DRUM CHANNELIZING DEVICE 103.000 92.700
EACH 0.000 0.00
75.00000 92.700 6,952.50
0200 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 25.000 22.500
EACH 0.000 0.00
105.00000 22.500 2,362.50
0205 630-80380 *TRAFFIC CONE 1,100.000 963.000
EACH 27.000 405.00
15.00000 990.000 14,850.00
0210 700-70010 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 14483-BID ESTIMATE RUN 12/08/2004
PROJECT: IM 0701-164 ESTIMATE NO: 0008 17:11:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70023 F/A ON-THE-JOB TRAINEE 2,000.000 632.000
FA 0.000 0.00
1.00000 632.000 632.00
0225 700-70025 F/A QUALITY INCENTIVE PAYMENT 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 403-02000 HBP (SPEC) SX(75) HIP VIRGIN MIX (PLAN QTY) / 1,010.020 1,010.020
CMO#2: (+5677 TONS)
TON 0.000 0.00
38.00000 1,010.020 38,380.76
0260 403-02000 HBP (SPEC) SX(100) HIP VIRGIN MIX (OVER PLAN QTY) / 2,693.510 2,693.510
CMO#2: (+1 TON)
TON 0.000 0.00
37.00000 2,693.510 99,659.87
0265 403-02000 HBP (SPEC) SX(75) HIP VIRGIN MIX (OVER PLAN QTY) / 0.000 0.000
CMO#2: (+1 TON)
TON 0.000 0.00
36.00000 0.000 0.00
0270 411-03354 ASPH CEM (PG 64-22) CMO#2: (+334 TONS) 124.530 124.530
TON 0.000 0.00
180.00000 124.530 22,415.40
0275 900-00006 ADDED ITEM (DOLLAR)/ MCR LI NO. 1 - PROJECT PARTNERING 1,412.360 1,412.360
DOL 0.000 0.00
1.00000 1,412.360 1,412.36
0285 900-00006 ADDED ITEM (DOLLAR)/ MCR LI NO. 3 - PRICE -3,537.350 -3,537.350
REDUCTION/HIPR DENSITY TESTS 1-5
DOL 0.000 0.00
1.00000 -3,537.350 -3,537.35
0295 304-03000 ABC (CL 3) MCR LI NO. 5 2,086.520 2,086.520
TON 0.000 0.00
11.00000 2,086.520 22,951.72
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PCN: 14483-BID ESTIMATE RUN 12/08/2004
PROJECT: IM 0701-164 ESTIMATE NO: 0008 17:11:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0300 900-00006 ADDED ITEM (DOLLAR)/ MCR LI NO. 6 - PRICE -6,018.440 -6,018.440
REDUCTION/HIPR DENSITY TESTS 31-35
DOL 0.000 0.00
1.00000 -6,018.440 -6,018.44
0305 900-00006 ADDED ITEM (DOLLAR)/ MCR LI NO. 7 - PRICE -9,174.800 -9,174.800
REDUCTION/HIPR DENSITY TESTS 46-50
DOL 0.000 0.00
1.00000 -9,174.800 -9,174.80
0310 900-00006 ADDED ITEM (DOLLAR)/ MCR LI NO. 8 - PRICE -3,555.930 -3,555.930
REDUCTION/HIPR DENSITY TESTS 71-75
DOL 0.000 0.00
1.00000 -3,555.930 -3,555.93
0315 900-00006 ADDED ITEM (DOLLAR)/ MCR LI NO. 9 - PRICE -2,868.290 -2,868.290
REDUCTION/HIPR DENSITY TESTS 76-80
DOL 0.000 0.00
1.00000 -2,868.290 -2,868.29
0320 900-00006 ADDED ITEM (DOLLAR)/ MCR LI NO. 10 - PRICE -3,314.330 -3,314.330
REDUCTION/HIPR DENSITY TESTS 96-100
DOL 0.000 0.00
1.00000 -3,314.330 -3,314.33
0325 900-00006 ADDED ITEM (DOLLAR)/ MCR LI NO. 11 - PRICE -2,815.630 -2,815.630
REDUCTION/HIPR DENSITY TESTS 101-105
DOL 0.000 0.00
1.00000 -2,815.630 -2,815.63
0330 900-00006 ADDED ITEM (DOLLAR)/ MCR LI NO. 12 - PRICE -6,580.640 -6,580.640
REDUCTION/HIPR DENSITY TESTS 111-114
DOL 0.000 0.00
1.00000 -6,580.640 -6,580.64
0335 900-00014 ADDED ITEM (LUMP SUM)/ MCR LI NO. 13 - SEEDING + 0.500 0.000
HYDRO-MULCHING SHOULDER FILL AREAS
LS 0.500 4,852.50
9,705.00000 0.500 4,852.50
0340 900-00006  ADDED ITEM (DOLLAR)/ MCR LI NO. 14 - OVERWEIGHT LOAD 0.000 0.000
PRICE REDUCTIONS
DOL -300.000 -300.00
1.00000 -300.000 -300.00

CAT 0200 CURRENT AMT $ 7,525,802.07 $ 949,392.495% 7,068,594.45
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0240 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00

10,000.00000 1.000 10,000.00
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PROJECT: IM 0701-164 ESTIMATE NO: 0008 17:11:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0245 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0250 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0280 900-00006  ADDED ITEM (DOLLAR)/ MCR LI NO. 2 - FIELD OFFICE DSL 570.000 477.840
DOL 0.000 0.00
1.00000 477.840 477.84
0290 900-00006 ADDED ITEM (DOLLAR)/ MCR LI NO. 4 - FIELD LAB -420.000 -420.000
CONVECTION OVEN PRICE REDUCTION
DOL 0.000 0.00
1.00000 -420.000 -420.00
CAT 0400 CURRENT AMT $ 22,150.00 $ 0.00$ 22,057.84

PROJECT TOTAL

CURRENT AMT $

7,547,952.07 $

949,392.49 S 7,090,652.29



